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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 11
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11- 1 MP-8-29. 7/ 30. 1 IN | MPERI AL COUNTY ABOUT 10.5 KM VEST DALEY CORPORATI ON GOYAL, JI TENDRA $572,466 03/16/07  100%
11-281304 OF EL CENTRO FROM 0.3 KM VEST TO 0.3 3370 EASTGATE MALL 722 E. BARIONI BLVD. $583, 3% 22; %; 8; 100%
KM EAST OF DREW ROAD OVERCROSSI NG
PAVEMENT REHABI LI TATI ON SAN DIEGO, CA 92251 e e o 12710707
(760) 355- 1348 COVPLETED
HA22 WecP
11- | MP- 86- 17. 8/ 65. 2 IN | MPERI AL COUNTY AT VARI OUS ODONNELL CONSTRUCTI ON YOST, RI CHARD $266, 307 04/ 26/ 07 12%
11- 258304 LOCATI ONS FROM CENTRAL MAI N CANAL 559 W COVI NA BLVD. 722 E. BARIONI BLVD. $98, 3% f{g; %% 8; 35%
BRI DGE TO ZANTHE DI TCH BRI DGE SAN DI MAS. CA 91773 | MPERI AL, CA 92251
TREAT BRI DGE DECK ! (760) 355- 8666
HVB wWecP
11- 1 MP-86-/5.5 IN | MPERI AL COUNTY NEAR EL CENTRO W NDSOR FUEL COMPANY GOYAL, JI TENDRA $328,883 06/20/07  100%
11- 284404 FROM JUNCTI ON ROUTE 111 TO DANENBERG 9600 W NDSCR RD. 722 E. BARIONI BLVD. $354, 3% fﬁj Z; 8; 100%
ROAD
R AL WNDSCR CA 95492 | MPERI AL, CA 92251 11/ 21/ 07
(760) 355- 1348 COVPLETED
HMLA WecP
11- 1 MP-111-1. 2/ 4. 7 IN | MPERI AL COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY GOYAL, JI TENDRA $2,066,337 06/21/07  100%
11- 276604 CALEXI CO FROM ROUTE 98 TO ROUTE 86 2095 HI GHWAY 111 792 E. BARIONI BLVD. $1, 900,170 07/16/07 91%
OVERLAY PAVENENT | MPERI AL, CA 92251 $222,125 12/21/07
EL CENTRO, CA 92243 '
(760) 355- 1348 OVER RUN
HML SWPPP
11- 1 MP-111-11. 4/ 22. 2 IN | MPERI AL COUNTY NEAR BRAW.EY AT P& LANDSCAPE MGMT. SERVI CES AR NDUQUE, RAY $1, 379, 600 03/ 06/ 06 0%
11- 256204 VARI OUS LOCATI ONS 999 TOAN AND COUNTRY RD, FL4 7177 OPPORTUNI TY ROAD $1, 2;?22% 835 1;5 gg 0%
PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 '
ORANGE, CA 92868
(858) 467- 4084 PLANT EST
HEL4 WPCP SATI S
11- | MP- 111-23. 9/ 40. 5 IN | MPERI AL COUNTY | N AND NEAR | NTERNATI ONAL SURFACI NG SYSTEMVCCLENDON, GREG $618,321 06/ 05/ 07 94%
11-281104 BRAW.EY AND CALI PATRI A FROM NEW P.O BOX 4770 722 E. BARIONI BLVD $625,381 06/ 14/ 07 9
: N : $18, 325 03/13/08 0%

HMLA WPCP

Rl VER BRI DGE TO MAI N STREET
CH P SEAL

MODESTO, CA 95352

| MPERI AL, CA 92251
(760) 355- 8666
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Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
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11- 1 MP-115-3. 1/ 21. 2 IN | MPERI AL COUNTY | N AND NEAR HAZARD CONSTRUCTI ON COVPANY ~ MCCLENDON, GREG $3,871,799 08/ 30/ 07 42%
11- 275004 1,983,645 09/28/07
Aot S115- (008) E HOLTVI LLE FROM 0.2 KM SOUTH OF ROUTE P.Q BOX 229000 722 E. BARIONI BLVD. 21 S s e 51%
S1-15 0-(9 8 AND 115 SEPARATI ON TO EAST JUNCTI O\ISAN DIEGO, CA  92192- 9000 | MPERI AL, CA 92251 ! !
i -(9B) ROUTE 78 i (760) 355- 8666
--0) REHABI LI TATE ROADWAY
HA22 WeCP
11- | MP-186-/ . 4 IN | MPERI AL COUNTY AT ANDRADE FROM A P ENG NEERI NG CORPORATI ON $503, 308 08/10/07 0%
11-267504 MEXI CO BORDER TO 0.6 KM NORTH OF 1271 COLUMBI A AVE SUI TE 10 $0 10722/ 07 0%
HPD- P186- ( 003) E VEXI 0O BORDER $0
-0 W DEN SHOULDER AND | NSTALL BEACON RI VERSI DE CA 92507
(951) 686- 2512

HA42 wecP
11- 1 MP-186-/1.9 IN | MPERI AL COUNTY AT ANDRADE FROM | NTERVMOUNTAI N SLURRY SEAL, | NCGOYAL, JI TENDRA $218, 707 12/22/06  100%
11- 266804 THE MEXI CO BORDER TO 0.1 KM SOUTH OF 6225 S. WALNUT STREET, D 722 E BARIONI BLVD. $209, 3;8 fﬁj (1);5 8; 100%

ROUTE 186 AND 8 SEPARATI ON AVENUE . S A 95650 | MPERI AL, CA 92251 11/ 15/ 08

OVERCRGSSI NG ' (760) 355- 1348 SUSPENDED

RESURFACE ROADWAY
HA22 WeCP
11-SD-5-.1/.3 I'N SAN DI EGO COUNTY I N SAN DI EGO FROM3- D ENTERPRI SES, | NC. ARI NDUQUE, RAY $1, 665, 672 08/ 29/ 06 0%
11- 264904 UNI TED STATES AND MEXI CO BORDER TO  2180- 2C GARNET AVENUE $1, 635,926 09/07/06
ACST- 005 - (604) E ROROE 7177 GPPORTUNI TY ROAD $2,206  04/09/ 08 0%

00-5 16-(4 ) CAM NO DE LA PLAZA OVH SInG SAN DI EGO, CA 92109 SAN DI EGO, CA 92111 ’

o -(48) CONSTRUCT BI CYCLE FACI LI TI ES ’ (858) 467- 4084 PLANT EST
TEA2 SWPPP SATIS
11- SD-5- 1. 6/ 45. 4 IN SAN DI EGO COUNTY AT VAR QUS HVB CONSTRUCTI ON, | NC. NGUYEN, HUNG $2, 908,218 12/ 20/ 06 0%
11- 080804 LOCATI ONS 1225 LI NDA VI STA DRI VE 4269-2 H GHLAND $2, 856, 223 (1)%5 %(1); 8; 0%

| NSTALL RADAR SCANNERS AVENUE

SAN MARCOS, CA 92078
SAN DI EGO, CA 92115 PLANT EST

HB4N WPCP (858) 688- 1865 SATI S
11- SD-5-6.3/53.5 I'N SAN DI EGO COUNTY AT VARI OUS ARBORVWORKS, | NC. HURTZI G, JOHN $248,700 06/ 14/ 07 68%
11- 276404 LOCATI ONS 11875- C152 DUBLI N BLVD. 7177 OPPORTUNI TY ROAD $255,344 07/ 23/ 07 99%

0 11/26/07
TREE REMOVAL SAN DI EGO, CA 92111 ¥

DUBLI N, CA 94568
(858)467- 4084 SUSPENDED
HA25 WPCP
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11- SD-5- 8. 6/ 10 IN SAN DI EGO COUNTY I N CHULA VISTA  VESTERN RI M CONSTRUCTORS, | NC. NABI ZADEH, MEHRDAD $5, 637,020 06/ 02/ 06 92%
11-0786U4 AND NATI ONAL CI TY AT VAR OUS 912-108 S. ANDREASEN DRI VE 7177 OPPORTUNI TY ROAD $5, 148,123 06/ 15/ 06 87%
AClI M 005 - (599)8 LOCATI ONS SAN DI EGO, CA 92111 $4,282 02/08/11
Cz-é:- 2530' E (é)?E) P PLANTI NG AND | RRI GATI ON ESCONDI DQ, CA - 92029 (858) 467- 4081
HA25 SWPPP
HA25
11- SD- 5- 10. 0/ 10. 7 IN SAN DI EGO COUNTY | N NATI ONAL CI TY COFFMAN SPECI ALTIES, | NC. OLSON, TED $10, 253,568 11/04/05  100%
11-066704 FROM 24TH STREET UNDERCROSSI NG TO 4375-206 JUTLAND DRI VE 8863 Al RWAY ROAD $9,938, 718  11/15/05 95%
ACNH- 005 - (602)9 $32,795 01/01/08
0-05 1-(029)E HARBCR DRI VE UNDERCROSSI NG SAN DI EGO, CA 92117- 3632 SAN DI EGD, CA 92154
0 CONSTRUCT AUXI LI ARY LANES (619) 661- 6406 OVER RUN
HB4N SWPPP
11- SD-5- 13. 1/ 13. 4 IN SAN DI EGO COUNTY | N SAN DI EGO FROMERREC AS AKHONDZADEH, RAH M $2, 273,399 01/ 02/ 07 0%
11- 279804 30TH STREET PEDESTRI AN OVERCROSSI NG 12570 SLAUGHTERHOUSE CYN RD.  13220- 113 EVEN NG $2, §§’§" ggé 8%5 ig; 8; 0%
TO 28TH STREET OVERCRGCSSI NG LAKESI DE. CA 92040 CREEK DRI VE ’
W DEN RAMP ' SAN DI EGO, CA 92128 PLANT EST
HB4N WPCP (858) 688- 1318 SATI S
11- SD-5- 16. 1/ 25. 8 IN SAN DI EGO COUNTY AT VAR QUS MODERN ALLOYS RAM REZ, DANI EL $1,377,351 03/ 21/ 06 0%
11- 264704 LOCATI ONS 11172 VESTERN AVENUE $1, 235,608  04/04/06
ACST- X073- (072) E 1463 BROADWAY $57,821 01/30/ 08 0%
CONCRETE BARRI ER AND CRASH CUSHI ONS EL CAJON CA 92021
G X0-73 0- (2E) STANTON, CA 90680 '
0 (619) 588- 9070 PLANT EST
HB1 WPCP SATI S
11- SD-5- 26. 8/ 26. 8 IN SAN DI EGO COUNTY I N SAN DI EGO AT HAZARD CONSTRUCTI ON NABI ZADEH, MEHRDAD $752,526 06/ 15/ 07 85%
11- 081104 G LMAN DRI VE UNDERCROSSI NG P.O. BOX 229000 7177 OPPORTUNI TY ROAD ﬁi‘é‘g’ gig 815 8?; 8; 59%
W DEN AND | NSTALL TRAFFI C Sl GNALS '
SAN DI EGO, CA  92192- 9000 SAN DI EGO, CA 92111
(858) 467- 4081
HB4N wecP
11- SD- 5- 28. 3/ 37 IN SAN DI EGO COUNTY AT VAR QUS E.L. YEAGER CONSTRUCTI ON CO. KHAN, MOHAMVED $141, 393,214 02/ 27/ 02 0%
11-0301W4 LOCATI ONS I NC. $139, 572,335 03/12/02
ACI M X073- (059) N 11803 SORRENTO VALLEY $691, 710 08/ 07/08 0%
W DEN FREEWAY AND BRI DGES 3063 E. CARVEL VALLEY RD. RD, B

PL60- 66 0- (9N)
--0) SAN DI EGO, CA 92130
HE13 SWPPP

SAN DI EGO, CA 92121 PLANT EST
(858) 720- 2111 SATI S
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District 11
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-34.7/35.7 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $700,592 08/ 04/ 04 0%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. 0. BOX 77038 $544,327 08/ 20/ 04

7177 OPPORTUNITY RD.
STPL-6211- (037) E OVERCROSSI NG TO 1.0 KM SOUTH OF VI A SAN DI EGO, CA 92111

. CORONA, CA 92877
0 DE LA VALLE UNDERC (858) 467- 4086 PLANT EST
PLANTI NG AND | RRI GATI ON SATI S

$3.408 02/ 10/ 10 0%

HBAC SWPPP

11-SD-5-35.7/38.5 I'N SAN DI EGO COUNTY I N SAN DI EGO COFFMAN SPECI ALTI ES, | NC. ETEZADI, AM R $33, 385,502 08/ 15/ 07 18%

11- 23584 SOLANA BEACH AND ENCI NI TAS FROM SAN  4375- 260 JUTLAND DRI VE 7177 OPPORTUNI TY ROAD $5,973,942 09/ 10/ 07 18%
DI EGUI TO Rl VER BRI DGE TO SAN ELIJO SAN DI EGO CA 92117 SAN DI EGO, CA 92111 $2,590,179  10/21/09
LAGOON BRI DGE ' (858) 467- 4090
CONSTRUCT HOV LANE
HB4C SWPPP
11- SD-5-36.3/36. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AND L B CI VIL CONSTRUCTI ON TRAN, DUNG $1, 865, 491 03/ 27/ 07 0%
11- 279604 SOLANA BEACH FROM VI A DE LA VALLE | NCORPORATED 11803- B SORRENTO $1, 744,664 04/ 16/ 07 0%
UNDERCRCSSI NG TO 0.7 KM NORTH OF VIA 10650 TREENA STREET STE 212  VALLEY ROAD $10,190 03/11/08
DE LA VALLE UNDERCROSS
AP L AT O SAN DI EGO CA 92131 f@?ﬁ;ﬁfﬁ;zm PLANT EST
HBAN SWPPP (858) 578- 5222 SATI'S
11- SD-5-36.5/37. 7 IN SAN DI EGO COUNTY | N SOLANA BEACH SIMJ HARR'S, |NC. TRAN, DUNG $9, 833,106 02/07/07  100%
11- 224314 FROM 1.5 KM SOUTH TO 0.4 KM NORTH OF 4375-110 JUTLAND DRI VE 11803- B SORRENTO $9, 220,955 02/27/07 93%
ACl M 005 - (605) N LOVAS SANTA FE UNDERCROSS! NG 1 s o 59117 VALLEY ROAD $56, 026 12/ 28/ 07
-0 CONSTRUCT AUXI LI ARY LANES ' SAN DI EGO, CA 92121 SUSPENDED
HBAN - (858) 720- 2115
11- SD-5-50. 9/ 52. 8 IN SAN DI EGO COUNTY I N CARLSBAD AND M S J S MANAGEMENT SERVI CES $1, 800, 756 09/ 26/ 07 0%
11-239604 OCEANSI DE FROM BUENA VI STA LAGOON I NC $0 11/06/ 07 0%
BRI DGE TO BROOKS STREET OVERCROSSI NGP O BOX 52797 $0
HI GHWAY PLANTI NG
RI VERS| DE CA 92517
HA25 SWPPP (951) 784- 0921
11- SD-5-52. 8/ 54. 9 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMP&D LANDSCAPE MANAGEMENT HURTZI G, JOHN $1, 265, 692 08/ 09/ 07 5%

11-239504 $89, 361 09/18/07

BROOKS STREET OVERCROSSING TO 0.1 KM999 TOAN AND COUNTRY RD, FI R4
7177 OPPORTUNI TY ROAD $78. 975 09/ 30/ 11

NORTH OF CAMP DEL MAR OVERCROSSI NG SAN DI EGO, CA 92111
PLANTI NG AND | RRI GATI ON (858) 467- 4086

7%
ORANGE, CA 92868

HA25 SWPPP
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M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5-56. 4/ 56. 9 IN SAN DI EGO COUNTY NEAR OCEANSI DE O DONNELL CONSTRUCTION, INC. TRAN, DUNG $396, 806 08/ 22/ 07 82%
11-279104 FROM SANTA MARGARI TA RI VER BRI DGE TO 559 W COVI NA BLVD 11803- B SORRENTO iﬁé, i;g 8519; éi; 8; 63%
STUART OVERHEAD SAN DI MAS, CA 91773 VALLEY ROAD ’
DRAI NAGE | MPROVEMENT ! SAN DI EGO, CA 92121
HB1 WPCP (858) 720- 2115
11- SD-5- 66. 5/ 68. 5 I'N SAN DI EGO COUNTY ABOUT 21 KM G M GENERAL ENG NEERI NG PEREZ, AL $613,200 09/ 26/ 07 0%
11- 259304 NORTH OF OCEANSI DE FROM 1.1 KM SOUTH 916 MORNI NG SUN DRI VE 7177 OPPORTUNI TY ROAD :g égj gg; 8; 0%
OF TO 2.1 KM NORTH OF THE SAN ONOFRE SAN DI EGO, CA 92111
TRUCK | NSPECTI ON FACI LI ENCINITAS, CA 92024 (858) 467- 4093
UPGRADE EXI STI NG BACK- UP GENERATORS
HA42 WPCP
11-SD-8-2.2/2.6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT 3-D ENTERPRI SES, | NC. HURTZI G, JOHN $762,262 06/ 07/06 0%
11- 254304 VARI OUS LOCATI ONS 2180 GARNET AVENUE, 2C 7177 OPPORTUNI TY ROAD $;igv ggg 825 125 gg 0%
PLANTI NG AND | RRI GATI ON UPGRADE :
SAN DI EGO, CA 92109 SAN DI EGO, - CA 92111
(858) 467- 4086 PLANT EST
LA — SATI S
11-SD-8-36.5/0 IN SAN DI EGO COUNTY AT VAR OUS TRUESDELL CORP. OF CALIF. INC KIEL, WLLIAM $4,940,042 08/04/05  100%
e ons  AEMae N0z e o a5 s P A e
0 SWEETWATER RI VER BRI DGE TO 0.5 KM EL CAJON, CA 92020
o EAST OF LA PCSTA CREEK BRI DGE (619) 888- 8886
BRI DGE REHABI LI TATI ON (602) 437-1711
HA21 WPCP
11-SD-15-.6/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G, JOHN $719, 249 07/25/01 0%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $6§11 igi gfi; 2‘115 gsla 0%
OVERCROSSI NG TO 0.3 KM NORTH OF SAN DI EGO, CA 92106 SAN DI EGO, CA 92111 :
ROUTE 94 AND ON 94 FROM 0.6 KM (858) 467- 4086 PLANT EST
H GHWAY PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP
11-SD-15-2.3/6. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO AT ROYAL ELECTRIC BYRNES, VI NCENT $5, 941,317 06/ 02/ 06 0%
11- 2379U4 6, 054, 849 06/ 15/ 06
ACl M X073- (079)N Y/S:ITZL_JE #giﬁgvgﬁm ON SYSTEMS Tior s AVERE ;/1417\17010228‘?3’\';;1(1?0@ ; $5,050  06/25/08 .
--0) SACRAMENTO, CA 92823 '
(858) 467- 4078 PLANT EST
SATI S

HB4N SWPPP

State of California Department of Transportation
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01/ 02/ 08
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M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15- 3. 2/ M4. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO ON ACCU CONSTRUCTI ON, | NC. ARI NDUQUE, RAY $4,442,926 09/ 10/ 07 8%
11-070404 ROUTE 15 AND ON ROUTE 805 23135 BETTY ROAD 7177 OPPORTUNI TY ROAD $38, 112 10/ 25/ 07 1%
ACl M X073- (083) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $34,082 02/17/12
--0) PERRIS, CA 92570
(858) 467- 4084
HA25 SWPPP
11- SD-15-8.9/9. 7 I'N SAN DI EGO COUNTY (S| NK HOLE) ERRECAS | NC $1, 000,000 03/01/98 0%
éé— 2332021 ) EMERGENCY EARTHWORK P O BOX 1161 :g 03/01/98 0%
--0) SPRI NG VALLEY CA 91979
HA23
11- SD- 15- 18. 6/ M27. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AND FCI CONSTRUCTI ON BREYER, RI CHARD $43,800, 774 07/10/ 06 59%
i\a ('3/?82‘514_ SO N ESCONDI DO FROM 0. 7 KM NORTH OF POWAY 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $24ég;$, Zgg 215 (2)35 gg 56%
(201) ROAD OVERCROSSI NG TO 0.1 KM SOUTH OF DRI VE NORTH :
iizééé (();(OPL) CLARENCE LANE UNDER SAN DI EGO, CA 92081 SAN DI EGO, CA 92128
) ) CONSTRUCT MANAGED LANES .
HBAC SWPPP (858) 688- 1430
HB4C
11- SD- 15- 18. 9/ ML9. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCl CONSTRUCTORS, | NC. CARDENAS, VI CTOR $34, 281,669 04/14/05 91%
11-080934 VARI OUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $30, 998, 680 04/ 26/ 05 88%
ACI M 015 -(200)1 CONSTRUCT MANAGED LANES $282,553 04/01/08
DRI VE NORTH
ACST- P056- (002) N VI STA, CA 92081-881 SAN DI EGO, CA 92128
PO-56 0-(2N) 858) 688- 1508
HB4C SWPPP (858) 688-
HB4C
11- SD- 15- 19. 0/ M2 IN SAN DI EGO COUNTY I N SAN DI EGO AT COFFMAN SPECI ALTIES, INC. DAN AL-JAFRI, ABU BAKR $59, 372,739 10/29/03  100%
IR0 Ly VRas Lo as OO, AEN VIR 15220 BVEN 1 R SO AN o
ST62-11 0. (2NP) L CONSTRUCT BRI DGES AND MANAGED LANES 4375 JUTLAND DRI VE, SUITE 260 DRI VE, #112 '
6211- 032-() SAN DI EGO, CA 92117- 3632 322'8D'65900£2892128
HB4C SWPPP (858) 679-
HB4C
HB4C
11- SD- 15- 20. 5/ 28 IN SAN DI EGO CO. ON |-15 FROM CARMEL FCI CONSTRUCTORS JEFF TURNER MCM LLAN, STEVE $1,000 10/ 25/07 0%
11- 293804 MIN ROAD OC TO CLARENCE LANE UC 15950- N BERNARDO CTR DRI VE 13560 EVENI NG CREEK gg 135 gg; 8; 0%

HA23

REPAI R MBGR & SI GNS; PLC EROCSI ON

CONTROL

SAN DI EGO, CA 92127

DRI VE NORTH
SAN DI EGO, CA 92128
(858) 688- 1435
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11- SD- 15-22. 0/ M24. 1 IN SAN DI EGO COUNTY I N SAN DI EGO FROMFCI/BBCI, JV ATTENTION RICK  HSU, PAUL $74, 601,285 08/ 11/ 04 86%
11- 080914 66, 113, 818 08/ 26/ 04
A 015 - (102)2 CAM NO DEL NORTE UNDERCRCSSI NG TO 0.5 FI NKEN 11803- C SORRENTO $$1 Rl AR 87%
KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK VALLEY ROAD o9
CMBT- 6211- (034) P RCROS
621-1 03-() UNDE S NG VISTA, CA 92081 SAN DI EGD CA 92121
) ) CONSTRUCT MANAGED LANES " -
HBAC SWPPP (858) 720- 2104
HB4C
HB4C
11- SD- 15- 24. 0/ M26. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS/ BALFOUR JAVED, FARI DUN $91, 706, 143 09/ 09/ 04 66%
11-080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD BEATTY, A JV DALE NELSON $72, 672,233 09/ 22/ 04
AC M 015 - (196) 2 UNDERCROSSI NG TO 0.7 KM SOUTH OF VI A 2585 BUSI NESS PARK WAY e e $655,139  07/14/ 07 7o
0 . DRI VE NORTH
RANCHO PARKWAY OVE SAN DI EGO, CA 92128
VISTA, CA 92081 '
CONSTRUCT MANAGED LANES ' .
HBAC SWPPP (858) 748- 4261
HB4C
11- SD-54-5.0/0 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT NATURES | MAGE | NC ARI NDUQUE, RAY $1, 101,337 10/ 22/ 02 0%
11- 249804 0.8 KM SOUTHEAST OF BRI ARWOOD ROAD 20381 LAKE FOREST DR STE B19 7177 OPPORTUNI TY RD. $1, ogg,ggi cl)% 2(3)5 gg 0%
OVERCROSSI NG LAKE FOREST CA 92630 SAN DI EGQ CA 92111 ’
M TI GATI ON PLANTI NG AND | RRI GATI ON .
(949) 454- 1225 (858) 467- 4088 PLANT EST
HE14 SWPPP SATI'S
11-SD-56-.7/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMSI M J HARRI'S, | NC. TERZI C, ALEKSANDER $2, 483,000 03/ 06/ 07 0%
i\é;sfgggg_ 003) 0.6 KM EAST OF EL CAM NO REAL 4375-260 JUTLAND DRI VE 11803- B SORRENTO $2, 4;?&‘32 8‘315 ig; 8; 0%
P0O5-6 00 0 UNDE SING TO 0.9 KM EAST OF SAN DI EGO, CA 92117 VALLEY ROAD ’
()' -0 CARMEL COUNTRY ROAD OVERCROSS ’ SAN DI EGO, CA 92121 PLANT EST
o CONSTRUCT MEDI AN BARRI ER .
HB1 SWPPP (858) 720- 2118 SATI S
11- SD-56-2.2/6. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G JOHN $4, 067,059 04/ 06/ 05 0%
11- 172894 0.6 KM EAST OF CARVEL COUNTRY ROAD  DEVELCPMENT, | NC. 7177 OPPORTUNI TY ROAD $3;£Igf' g;g 8;‘5 ﬁ; gg 0%
OVERCROSSI NG TO 0.3 KM EAST OF CAM NO8450 M RAMAR PLACE SAN DI EGO, CA 92111 '
DEL SUR UNDERCROSSI (858) 467- 4086 PLANT EST
PLANTI NG AND | RRI GATI ON SAN DIEGO, CA 92121 SATI S
HE14 SWPPP
HE14
11- SD- 75-20. 5/ 21. 9 I'N SAN DI EGO COUNTY | N CORONADO AND W ER CONSTRUCTI ON CORPORATI ON JUAREZ, DANI EL $7, 136,656 07/27/06 93%
11-246514 SAN DI EGO FROM 0.6 KM NORTH OF ALAN NI CHOLS ; $6, 174,394 08/ 07/ 06 9
13220-112 EVENING $28,800 12/21/07  °6%

HA21 WPCP

State of California Department of Transportation

GLCORI ETTA BOULEVARD TO 0.5 KM SOUTH
OF ROUTE 75 AND 5 SEPARATI O
REHABI LI TATE BRI DGE

2255 BARHAM DRI VE

ESCONDI DO, CA 92029

CREEK DRI VE
SAN DI EGO, CA 92128
(858) 688- 1501
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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 11
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 75-20. 5/ 21. 8 IN SAN DI EGO COUNTY | N CORANADO AT W ER CONSTRUCTI ON CORP. AKHONDZADEH, RAHI M $688,400 06/11/07 0%
11- 246544 CORONADO UTI LI TY BUI LDI NG AND | N SAN 2255 BARHAM DRI VE 13220- 112 EVENI NG $131,616 07/06/ 07 0%
DI EGO AT SAN DIEGO UTILITY BULDING oo CREEK DRI VE $110, 703 05/28/08
I NSTALL Al R COVMPRESSORS SAN DI EGO, CA 92128 PLANT EST
pol PP (858) 688- 1318 SATI S
11- SD-75-21.8/21.9 I'N SAN DI EGO COUNTY I N SAN DI EGO AT CHRI STI E CONSTRUCTORS, INC.  JUAREZ, DANI EL $765, 485 07/ 20/ 06 85%
11- 246524 THE SAN DI EGO AND CORONADO BAY BRI DGE CARL JAMES 13220-112 EVEN NG $571, 223 f{g; 8%5 8? 75%
AND AT THE SAN DI EGO MAI NTENANCE YARD 4925 SEAPORT AVENUE CREEK DRI VE
CONSTRUCT WALKWAY EXTENSI ON
R CHMOND, CA 94804 S/gglsu(sggo,lgglgzlzs
HA21 WPCP (858) 688-
11-SD-76-1.5/5 IN SAN DI EGO COUNTY | N OCEANSI DE FROM3- D ENTERPRI SES, | NC. HURTZI G, JOHN $200,356 05/30/07  100%
11- 282804 0.4 KM WEST OF BENET ROAD TO 0.1 KM 2180- 2C GARNET AVENUE 7177 OPPORTUNI'Y ROAD $157,708 07/16/07 83%
$58, 100 01/ 31/08
EAST OF OLD GROVE ROAD SAN DI EGO, CA 92109 SAN DI EGO, CA 92111
RECYCLED WATER CONVERSI ON (858) 467- 4086 OVER RUN
HA25 WeCP
11-SD-78-3.2/5 I'N SAN DI EGO COUNTY | N OCEANSI DE, SIMJ HARRI'S, |NC LEVI NE, GARY $11, 667,955 10/18/06  100%
11- 072804 VI STA, SAN MARCOS AND ESCONDI DO AT P.O. BOX 420850 1780 W M SSI ON ROAD $11, 728, Zig 1253%5 8? 100%
VARI QUS LOCATI ONS
PAVEMVENT REHABI LI TATI ON SAN DIEGO, CA 92142 ) Too ueas 2 11721707
(760) 796- 4666 COWPLETED
HA22 wecP
11- SD- 78- 15. 5/ 15. 5 ROUTE 78 AT NORDAHL ROAD OC (BR #57- ERRECA'S, |NC. LOU E, MARGARET $501, 000 10/ 19/ 07 0%
11- 293404 0390) 12570 SLAUGHTERHOUSE CNY ROAD 13560 EVENI NG CREEK e 0%
REPLACE DAMAGED BRI DGE Gl RDER NORT
LAKESI DE, CA 92040 DRI VE H
SAN DI EGO, CA 92128
Aol (858) 688- 1433
11- SD- 78- 19. 8/ 20. 2 IN SAN DI EGO COUNTY NEAR ESCONDI DO TDS ENG NEERI NG PEREZ, AL $242,669 06/ 11/ 07 68%
11- 276504 FROM | DAHO AVENUE TO 17TH AVENUE 2899- 171 AGOURA ROAD 7177 OPPORTUNI TY ROAD $201,178 06/22/07 83%
I NSTALL TRAFFI C SI GNAL SAN DI EGO, CA 92111 $201,178  01/15/08

WESTLAKE VI LLAGE, CA 91361
(858) 467- 4093

HB1 WPCP
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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 11
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-78-28. 4/ 0 IN SAN DI EGO COUNTY I N SAN DI EGO AT Al'S CONSTRUCTI ON COVPANY LEVI NE, GARY $591, 775 05/ 30/ 07 94%
11- 271804 1.8 KM EAST OF BANDY CANYON ROAD 6420-6 VI A REAL 1780 W M SSI ON ROAD $553,430 06/ 14/07 96%
ACST- 4120- (004) E SLI DE REMOVAL ESOONDI DO, CA 92025 $0  11/28/07
41-20 0- (4E) CARPENTERI A, CA 93013 11/27/ 07
0 (760) 796- 4666 COVPLETED
HA23 WeCP
11- SD-78-35. 1/ 0 IN SAN DI EGO COUNTY NEAR RAMONA AT DALEY CORPORATI ON LEVI NE, GARY $721,672 06/20/07  100%
11- 267404 OLlI VE STREET 5370 EASTGATE MALL 1780 W M SSI ON ROAD $483,976 07/ 12/07 67%
ACST- P078- (106) E | NSTALL TRAFFI C S GNALS ESOONDI DO, CA. 92025 $162,981 12/20/07
G PO-78 1- (6E) SAN DI EGO, CA 92121 '
0 (760) 796- 4666 OVER RUN
HB1 wecP
11- SD-78-72.9/0 IN SAN DI EGO AND | MPERI AL COUNTI ES ~ MCM CONSTRUCTI ON, | NC. YOST, Rl CHARD $4,237,417 10/ 18/ 06 53%
11-165734 NEAR JULI AN AND OCOTI LLO WELLS AT THE SOUTHERN CA REG ONAL OFFICE 722 E. BARIONI BLVD. $3;$‘i9;185, %‘8 1(1)5 g;; gg 93%
SAN FELI PE CREEK BRI DGES P.O BOX 867 | MPERI AL, CA 92251 '
W DEN BRI DGE 19010 SLOVER AVENUE (858) 688-1491
HA21 WPCP BLOOM NGTON, CA 982316
11-SD-78-/3.3 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMORTI Z ASPHALT PAVI NG LEVI NE, GARY $1,161,636 06/22/07  100%
11- 277004 ROUTE 78 AND 5 SEPARATI ON TO COLLEGE P.O. BOX 883 1780 W M SSI ON ROAD $1, 354, sgé 2;; iéj 8; 100%
BOULEVARD UNDERCROSSI NG COLTON. CA 92324 ESCONDI DO, CA 92025 12/ 10/ 07
RESURFACE ASPHALT CONCRETE ! (760) 796- 4666 COVPLETED
HML SWPPP
11- SD-94-9. 8/ 11. 7 IN SAN DI EGO COUNTY I N AND NEAR LA HAZARD CONSTRUCTI ON COMPANY  AKHONDZADEH, RAH M $564, 558 01/12/07 0%
11- 280404 MESA FROM 0.8 KM VEST OF SPRI NG P.O. BOX 229000 13220- 113 EVEN NG $5;é’ 2%‘ 8%5 2?; 8; 0%
STREET UNDERCROSSI NG TO 0.2 KM WEST SAN DI EGO. CA 92192 9000 CREEK DRI VE :
OF KENWOOD DRI VE UNDERCROS ' i SAN DI EGO, CA 92128 PLANT EST
RELOCATE RAMP METER .
HB4N wecP (858) 688- 1318 SATI S
11- SD- 94- 10. 4/ 14. 9 IN SAN DI EGO COUNTY I N AND NEAR LA VALLEY SLURRY SEAL COVPANY REYES, JULIO $1,210,870 06/21/07  100%
11- 284904 MESA FROM THE VEST 94 AND 125 3050 BEACON BLVD. 817 SWEETWATER ROAD $810, 4;‘(‘) 81; gg; 8; 67%
SEPARATI ON TO ROUTE 54
W SACRAMENTO CA 95691 SPRI NG VALLEY, CA 91977
RESURFACI NG AND FOG SEAL (858) 688-1091 OVER RUN
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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 11
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-94-11.3/13. 8 I'N SAN DI EGO COUNTY NEAR LA MESA FROMP & D LANDSCAPE MGMT SERVI CES ARI NDUQUE, RAY $519,836 05/21/07  100%
11-276414 0.2 M EAST OF BANCROFT DRI VE 999 TOM AND COUNTRY RD, FL 4 7177 OPPORTUNI TY ROAD $344, 123 82; 1}1; % 72%
UNDERCROSSI NG TO VI A MERCADO SAN DI EGO, CA 92111
TREE PLANTI NG AND | RRI GATI ON ORANGE, CA 92868 (858) 467- 4084
HA25 WPCP
11-SD-94-17.5/17. 7 I'N SAN DI EGO COUNTY NEAR JAMUL FROM DI VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $354, 670 05/ 05/ 04 0%
11-176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $299,909  05/19/04 0%
RANGHO MU ROAD W NCHESTER, CA 92596 SAN DI EGO, CA 92111 52,272 08705709
PLANTI NG AND | RRI GATI ON ' (858) 467- 4084 PLANT EST
HA25 SVPPP SATI'S
11- SD- 94-39. 0/ 52. 9 I'N SAN DI EGO COUNTY AT POTRERO, HAZARD CONSTRUCTI ON CQ. AGUI LAR, PEDRO $2, 049,563 06/ 13/ 07 86%
11-276904 CANYON CI TY AND CAMPO FROM JUNCTION  P.Q BOX 229000 1463 BROADWAY $1, gég, ggg 8?5 (2;3 g; 97%
ROUTE 188 TO 1.3 KM EAST OF BUCKMAN SAN DI EGO, CA  92192- 9000 EL CAJON, CA 92021 ’
SPRI NGS ROAD (858) 688- 1372
RESURFACE ASPHALT CONCRETE
HML WPCP
11-SD-125-9.2/9. 2 I'N SAN DI EGO COUNTY | N AND NEAR P & D LANDSCAPE NGMI. SERVI CESHURTZI G, JCHN $1, 466,590 07/ 18/ 06 0%
11- 091894 CHULA VI STA ON PROCTOR VALLEY ROAD 999 TOWN & COUNTRY RD., FLR 4 7177 OPPORTUNI TY ROAD $1,341,713 07/27/06 0%
0.1 KM VST OF ROUTE 125 TO 0.1 KM T SAN DI EGO, CA 92111 $7,842  05/20/09
SOUTH OF BONI TA MEADOWS LAN ’ (858) 467- 4086 PLANT EST
M TI GATI ON PLANTI NG
HE14 SWPPP SATI'S
11-SD-163-.9/2.8 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE CO. ARI NDUQUE, RAY $598,982 02/ 28/ 05 0%
11-258024 ROUTE 5 AND 163 SEPARATOR TO PASCOE 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $554, 989  03/15/05 0%
STREET OVERCROSSI NG W NGLESTER CA 92596 SAN DI EGO, CA 92111 $3,500 08/06/08
HI GHWAY PLANTI NG AND | RRI GATI ON ’ (858) 467- 4048 PLANT EST
HB1 WPCP SATIS
11-SD-163-8.3/8.9 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMERRECA' S, | NC. JUAREZ, DANI EL $10, 528,275 03/ 13/ 06 0%
11-241504 0.6 KM SOUTH TO 0.3 KM NORTH OF P.O BOX 640 13220- 112 EVENI NG $10, 235,503 03/22/06 0%
STPL- 6211- ( 046) CLAI REVONT VESA BOULEVARD s e on s2000 CREEK DRI VE $4,219 09/ 16/ 08
-0 OVERCROSS! NG : SAN DI EGO, CA 92128 PLANT EST
W DEN BRI DGE AND RECONSTRUCT RAMPS (858) 679- 5567 SATI S

HE14 SWPPP
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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 11
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-188-/ . 2 IN SAN DI EGO COUNTY AT TECATA FROM ERRECA'S, |NC. AGU LAR, PEDRO $15, 436, 941 10/ 26/ 06 49%
11- 256504 THE MEXI CO BBORDER TO 0.2 KM NORTH 12570 SLAUGHTERHOUSE CYN RD 1463 BROADWAY $11, 665, 426 11/ 20/ 06 250
HPD- P188- ( 001) $642,435 07/07/09
--0) OF THI NG ROAD LAKESI DE, CA 92040 EL CAJON, CA 92021
COMMERCI AL VEHI CLE ENFORCEMENT ’ (858) 688-1372
HA42 SWPPP
11- SD- 805- 8. 8/ 9. 2 IN SAN DI EGO COUNTY AT VAR OUS PETERSON- CHASE W LLI AVBON, JOHN W $1, 279,457 03/ 15/ 07 0%
11-271204 LOCATI ONS 1792 KAl SER AVENUE 8863 Al RWAY ROAD $1, 195,102 04/06/07 0%
ACST- X073- (081) E UPGRADE NVEDI AN BARRI ER SAN D EGO, CA 99154 $1,300 01/11/08
G X0-73 0- (1E) IRVINE, CA 92614-5706 '
0 (619) 661- 6751 PLANT EST
B3 WPCP SATI S
11- SD- 805- 11. 4/ 11. 4 IN SAN DI EGO COUNTY I N SAN DI EGO AT HAZARD CONSTRUCTI ON COMPANY — PEREZ, AL $643,669 04/ 27/ 07 89%
11-273604 47TH STREET UNDERCROSSI NG P.O. BOX 229000 7177 OPPORTUNI TY ROAD $612, 023 225 (1)25 8; 94%
I NSTALL TRAFFI C SI GNALS SAN DI EGO, CA 92111
SAN DI EGO, CA  92192- 9000
(858) 467- 4093 SUSPENDED
HB1 WeCP
11- SD- 805- 19. 9/ 19. 9 I'N SAN DI EGO COUNTY I N SAN DI EGO AT TDS ENG NEERI NG PEREZ, AL $271,982 08/30/07 60%
11- 281804 0.5 KM SOUTH OF KEARNY VILLA ROAD  2899-171 AGOURA ROAD 7177 OPPORTUNI TY ROAD iggi’ ggg (1)25 83; 8; 96%
OVE S NG WESTLAKE VI LLAGE, CA 91361 SAN DI EGO, CA 92111 7
REPLACE OVERHEAD S| GN STRUCTURE ' (858) 467- 4093
HA23 wecP
11- SD- 905- 4. 0/ 5 I'N SAN DI EGO COUNTY | N SAN DI EGO FROM3- D ENTERPRI SES, | NC ARI NDUQUE, RAY $241,480 06/01/07 76%
11- 282904 0.3 KM WEST OF DEL SUR BOULEVARD 2180- 2C GARNET AVENUE 7177 OPPORTUNI TY RD. 233' égf 815 ég; 8; 2504
UNDERCROSSI NG TO 0.9 KM EAST OF SAN DI EGO, CA 92109 SAN DI EGO, CA 92111 :
Pl CADOR BOULEVARD UNDERCROS (858) 467- 4084 SUSPENDED
RECYCLED WATER CONVERSI ON
HA25 WeCP
Totals: Authorized Final Amt: $618, 499, 237 Completed to Date: $516, 779, 266 Work This Month: $11, 227, 448

State of California Department of Transportation




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-1WMP-8-29.7/30.1 11- 281304
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11-1MP-86-/5.5 11- 284404
11-1WMP-111-11.4/22.2 11- 256204
11-1MP-111-23.9/40.5 11- 281104
11-1WP-111-1.2/4.7 11- 276604
11-1WMP-115-3.1/21.2 11- 275004
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11-SD-5-35.7/38.5 11-2358U4
11-SD-5-.1/.3 11- 264904
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11-SD 78-15.5/15.5 11- 293404
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District
Federal Aid
-1 -
-F-
-S-
- SH-
- ER-

District Total:

Statement of Ongoing Contracts - Federal Aid

11
Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Bid + CCO
$475, 950, 234
$10, 253, 568
$23, 219, 593
$92, 135, 593
$1, 000, 000
$15, 940, 249
$618, 499, 237

Work Comp
$418, 713,739
$9, 938, 718
$20, 346, 016
$56, 115, 367
$0

$11, 665, 426
$516, 779, 266

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
11 $14, 322,714

Work completed this Period: $14, 322, 714
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